
Fire Safety Bond Update

February 21, 2006
City Council Work Session
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Fire Safety Bond – Measure R

Passed in November 2002 
$51 million
Build 3 new replacement fire stations
Seismic Retrofit 7 existing facilities 
(Including 4 minor and 3 major renovations)
Construct a new public safety training center
Complete all projects by 2010
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Seismic Retrofit and Minor Renovations Projects 
Completed on Schedule and Within Budget

Station No. 4 (Mission San Jose)

Station No. 9 (Stevenson Place)

Station No. 5 (Warm Springs)

Station No. 10 (Ardenwood)
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The First of Three 
Seismic Retrofit and Major Renovation Projects

Station No. 7 (Grimmer) 
Completed on Schedule and Within Budget
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Fire Station No. 8 (North Fremont)

Construction to be 
Completed this Fall
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The Last Two of Three 
Seismic Retrofit and Major Renovation

Station No. 1 (Central) Station No. 3 (Irvington)
Construction to Begin this Spring                  In Design Phase 
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Fire Station No. 6 (Centerville)

Construction to Begin This Summer
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Fire Station No. 2 (Niles)

Site Study underway
Design and community engagement completed
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Training Center

Program
FD Classrooms, Tower 
and Props
PD Gun Range and 
Classroom

Site options
Existing City owned Sites
Other Possible Sites
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Program Budget Funding Program 
Budget Funding

Fire Bond Program Funding

Fire Bond Proceeds                                           $51,000,000
Other Funds                                                     $ 1,593,050

Total Program Funding    $52,593,050
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Program Budget / Project

Fire Bond Projects

Completed Stations Nos. 4, 5, 7, 9 & 10 $7,936,807 
Seismic Upgrade Projects, Station No. 1 & 3 $7,581,000 

New Replacement Stations Nos. 2, 6 & 8 $24,819,000 

Training Center $12,154,500 

Fire Bond Reserve * $101,743 

Total Project Budgets: $52,593,050 

* Reserve is in addition to contingencies carried in projects.
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Program Schedule
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Future Milestones

March 2006
Station No. 7 Ribbon Cutting (March 9th)
Station No. 1 Award Construction Contract

May 2006
Station No. 6 Award Construction Contract
Training Center Site Options / Selection

June 2006
Station No. 2 Site Selection
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Fire Bond Program
Discussion
Q&A



17



18

Police Dept. Site (Expanded)
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